

FY 2008-2013 TIP Administrative Modifications
Special Administrative Modification - September 1, 2010

Change Number	ARC Project Number	GDOT PI Number	Project Title	Description of Change	Notes / Justification	Requested by	Request Date	Other Notes
TBD	PA-016	0004688	EAST HIRAM PARKWAY FROM INTERSECTION OF SR 92 AND SR 120 TO US 278	Change FY 2011 CST L240 --> \$8,454,160 FEDERAL / \$2,113,540 LOCAL; Add FY 2011 CST C240 ARRA --> \$14,661,000	Earmark funded CST phases unchanged; converting portion of L240 funded CST phase to ARRA to draw down residual funds prior to ARRA obligation deadline of 09.30.10	GDOT	9/1/10	
TBD	CO-AR-299	0006992	ATLANTA ROAD INTERSECTIONS AND MULTI-USE PATH FROM CONCORD ROAD TO FLEMING STREET	Change FY 2011 CST C230 --> \$1,452,300 C220; Add FY 2011 CST L230 --> \$290,481 FEDERAL / \$72,620 LOCAL	Converting portion of C230 funded CST phase to C220 to draw down residual funds prior to ARRA obligation deadline of 09.30.10	GDOT	9/1/10	
TBD	DO-289 (new)	0008124	DOUGLASVILLE CORRIDOR LIGHTING AND BANNERS	New project; FY 2011 CST C220 --> \$500,000; FY 2011 CST LOCAL --> \$125,000	Former TE project; converting portion of CST phase to C220 to draw down residual funds prior to ARRA obligation deadline of 09.30.10	GDOT	9/1/10	
TBD	FS-218 (new)	0008140	HISTORIC DEPOT REHABILITATION IN PALMETTO	New project; FY 2011 CST C220 --> \$750,400; FY 2011 CST LOCAL --> \$187,600	Former TE project; converting portion of CST phase to C220 to draw down residual funds prior to ARRA obligation deadline of 09.30.10	GDOT	9/1/10	
TBD	FS-219 (new)	0008135	GODBY ROAD / OLD NATIONAL PARKWAY - INTERSECTION IMPROVEMENTS	New project; FY 2011 CST C220 --> \$372,851; FY 2011 CST LOCAL --> \$178,149	Former TE project; converting portion of CST phase to C220 to draw down residual funds prior to ARRA obligation deadline of 09.30.10	GDOT	9/1/10	
TBD	DK-256	771180	LINECREST ROAD FROM EXTENSION FROM WARD LAKE ROAD TO BOULDERCREST ROAD	Change FY 2011 CST L240 --> \$1,093,052 FEDERAL / \$273,263 STATE; Add FY 2011 CST C240 ARRA --> \$5,465,261	Converting portion of L240 funded CST phase to ARRA to draw down residual funds prior to ARRA obligation deadline of 09.30.10	GDOT	9/1/10	Tentative approval; processing will be finalized when Amendment 10 receives conformity determination in mid-Sept
TBD	AR-948	M003587	I-75 FROM BROOKWOOD INTERCHANGE TO I-285 NORTH - REPAVING	Change FY 2011 CST L010 --> \$11,349,564 FEDERAL / \$1,261,063 STATE; Add FY 2011 CST C240 --> \$11,353,221; Add FY 2011 CST C230 --> \$5,998,729	Converting portion of L010 funded CST phase to ARRA to draw down residual funds prior to ARRA obligation deadline of 09.30.10; ARRA portion split funded under two categories	GDOT	9/1/10	Tentative approval; processing will be finalized when Amendment 10 receives conformity determination in mid-Sept