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Proposed ScheduleProposed Schedule

Kickoff Meetings Kickoff Meetings Interim ReportInterim Report DeliverableDeliverable Advisory Committee MeetingsAdvisory Committee Meetings Public MeetingsPublic Meetings

JulJul AugAug SeptSept OctOct NovNov DecDec JanJan FebFeb MarMarOctOct NovNov DecDec JanJan FebFeb MarMar AprApr MayMay JunJun

MonthMonth

TaskTask

1.1. Data collectionData collection
2.2. Land use plansLand use plans
3.3. System deficienciesSystem deficiencies
4.4. Travel demand forecastingTravel demand forecasting
5.5. Truck percent/volumesTruck percent/volumes
6.6. Economic valueEconomic value
7.7. Evaluation of connectivityEvaluation of connectivity
8.8. Evaluation of air qualityEvaluation of air quality
9.9. Evaluation of military needsEvaluation of military needs
10.10. Evaluation of HOV needsEvaluation of HOV needs
11.11. Evaluation of interstate Evaluation of interstate 

proposed improvementsproposed improvements
12.12. Develop recommendation Develop recommendation 

program of projectprogram of project
13.13. Evaluation of fundingEvaluation of funding
14.14. Development of decision Development of decision 

making guidelinesmaking guidelines
15.15. Develop project Develop project 

development guidancedevelopment guidance
16.16. Tools/softwareTools/software
17.17. Public involvement and Public involvement and 

environmental justiceenvironmental justice

ReconnaissanceReconnaissance EvaluationEvaluation Plan DevelopmentPlan Development
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