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Heavily TraveledHeavily Traveled



Stripping ProblemsStripping Problems



The ChallengeThe Challenge

Resurface all eight lanes, shoulders and rampsResurface all eight lanes, shoulders and ramps

QuicklyQuickly

Without sacrificing qualityWithout sacrificing quality

Little inconvenience to motoristsLittle inconvenience to motorists



Shut Down the Interstate??Shut Down the Interstate??



ParametersParameters

One direction at a timeOne direction at a time

Only work on weekends Only work on weekends –– no holidaysno holidays

Public awarenessPublic awareness



MillingMilling



SuperpaveSuperpave



ContractorsContractors

E.R. Snell ContractorsE.R. Snell Contractors
Shepherd ConstructionShepherd Construction

Pittman ConstructionPittman Construction
Riverdale PavingRiverdale Paving
APAC APAC -- GeorgiaGeorgia



Detour Route



Public RelationsPublic Relations



Acrobat Document

I-285 CONSTRUCTION
Weekends Only

Phase II: Summer & Fall 2001
All lanes Northbound/Eastbound on 

I-285,
between I-675 and I-20,

will be completely closed to traffic
weekends only through fall 2001.

This is a much-needed resurfacing 
project.

During the project, traffic will be 
detoured away from this

section of I-285, onto I-75 North to I-20 
East to I-285.

Weekday and holiday traffic will not be 
affected. 

Work will only be performed between 
9 PM on Fridays and

5 AM on Mondays to minimize 
inconvenience.

For more information on this project, call
1-888-419-GDOT

GEORGIA DEPARTMENT OF 
TRANSPORTATION



Reaching the CommunityReaching the Community

Letters to local authoritiesLetters to local authorities
TollToll--free hotlinefree hotline
Notified local groups and associationsNotified local groups and associations
Letters to businessesLetters to businesses
Flyers at all rest areas and welcome Flyers at all rest areas and welcome 
centerscenters



Minimal DelaysMinimal Delays



Another LayerAnother Layer



Like ClockworkLike Clockwork



Nonstop WorkNonstop Work



No Truck ShortageNo Truck Shortage



Impressive NumbersImpressive Numbers

Milled 250,000 
Tons

Placed 255,000 
Tons of Asphalt

Did not sacrifice 
quality



Key PointsKey Points

Short time frameShort time frame

Successful traffic controlSuccessful traffic control

Outstanding public awareness Outstanding public awareness 
campaigncampaign



Top Priority Top Priority -- QUALITYQUALITY



Materials Materials 

&

Research



Burning QuestionBurning Question



Safety

Public 
Convenience

Timely 
Completion



A Great SuccessA Great Success

Milled and placed over half a million tonsMilled and placed over half a million tons

ReRe--opened interstate in record timeopened interstate in record time

Under budgetUnder budget

Completed twoCompleted two--year job in 12 weeksyear job in 12 weeks
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